CBI Plan for Week of March 9, 2015

Monday, March 9:
e SWS: Neutral solids removal into vac box
e SWS: Continue to cut up empty drums/totes/poly tanks

Tuesday, March 10
e SWS: Continue Group 4/5 organic solids. Solids to Vac Box and Debris to Roll off
e SWS: Continue to round up and cut up empty drums/totes/poly tanks
e Weston — Sampling event for remaining waste streams (field sampling/hazcat only for
supersacks — these will go into a rolloff)
e Veolia: Pick up Haz Vac Box

Wednesday, March 11
e SWS: RO1 removal (1200 gallons) and transferred into FT1001
e SWS: Solid Transfers Group 21, 22, 23 into Vac Box. Debris to Roll-off
e SWS: Continue to round up and cut up Totes/Drums/Poly Tanks
e Republic: Pick up non-haz vac boxes
(vB25348,VBA0825097,VBA785,VB25206,VB25274,VB25341,VB25251,VB25322)
e Lonestar: Begin FT1004 Treatment/Disposal

Thursday, March 12
e SWS: Continue to round up and cut up Totes/Drums/Poly Tanks
e SWS: Continue Groups 23 -27. Solids to vac box and debris to roll-off
e Veolia: Pick up haz vac box
e Republic: Pick up non-haz vac box/roll-off
e Lonestar: Complete FT1004 Treatment/Disposal

Friday, March 13
e SWS: ST1 (Acid/Organic) transfer into totes

Additional Activities

e Drain pipes in wastewater treatment area
e Drain pipes in AST area
e (Clean FT215012 and FT33527: Sludge to Vac Box (Liquids drained and into FT1001)

Administrative Work:

e Subcontract Administrator will finalize drum/tote procurement with single vendor
e Schedule receipt of drums/totes as needed — Confirm tote size needed with Beth
e Assist CBI/TCEQ on Clean Harbors and Veolia

e Complete HASP development for base and acid transfers

e Complete research on T&D options for Groups 6-20

e Obtain supplies for ST1 Transfer for Friday
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